SESD PUBLIC FACILITIES FINANCING PLAN UPDATE TIMELINE

s e arher a bl s [ Gl o s van & Warhn
SESD PFFP FY 2015 UPDATE 358 days| v
1 INITIATION PHASE 90 days
1.1 Obtain Project/Cost Information from Departments 30 days
1.2 Finalize Project/Cost Information from Departments 60 days
2 ANALYSIS PHASE 70 days
2.1 Update Forecast Data 5 days
2.2 Calculate Development Impact Fees 5 days
2.3 Prepare Draft Financing Plan 60 days
3 REVIEW PHASE 151 days
3.1 Community Planning Group (CPG) Introduction 1 day
3.2 CPG Subcommittee Meeting* 60 days _—
3.3 Community Planning Group recommendation / public review 90 days
3.4 City interdepartmental review (e1472) 60 days &
4 APPROVAL PHASE 33 days P
4.1 Planning Commission 1 day T
4.2 City Council/ Mayoral approval** 1 day ¢ 218
‘ Task &e—————— Milestone < External Tasks =]
Project SESDPFFP FY 2015 UPDAT | gy summary P9 External Milestone ©
Progress = Project Summary o ) Deadline &
*Assumes 2 subcommittee meetings with CPG Planning, Neighborhoods & Economic Development

*New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval.
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